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Delinquent -6
Rec # Implementation Plan Location & DNFSB Status
Deliverable Due
Date
R92-04 | 5.2.1(a) TWRS 12/31/97 | Delinquent
Technical Requirements Letter dated February 2, 1998 (98-WDD-
Specification for the 2" and future 013) stated that this report will be
tank retrieval systems in the Initial completed by May 31, 1998. RL is
Tank Retrieval System Project reviewing deliverable. DNFSB Technical
(Project W-211) staff was provided a copy to review on
April 17, 1998.
R92-04 | 5.2.1(b) TWRS 2/28/98 Delinquent
Baseline Comparison Report for the Letter dated February 2, 1998 (98-WDD-
first tank retrieval system in the 013) stated that this report will be
Initial Tank Retrieval System completed by July 31, 1998. RL is
Project (Project W-211) reviewing deliverable. DNFSB Technical
Staff provided a copy to review on April 17,
1998.
R93-05 | 5.4.3.1.d TWRS 6/30/97 Delinquent
Approved Final Safety Analysis Letter dated June 13, 1997 (97-MSD-203)
Report for Manage Tank Waste identified a target date of March 31, 1998,
Function for a late completion date. Letter 98-SCD-
033 dated March 28, 1998 specified the
commitment would be further delayed and
committed to providing a revised target
date by April 30, 1998. Letter 98-TWR-015
specified a new late date of January 1999.
R93-05 | 5.4.3.6.c TWRS 10/31/97 | Delinquent
Letter reporting initiation of tank C- RL letter 97-WSD-230 dated 11/14/97
106 waste retrieval reported to DNFSB the Milestone 5.4.3.6¢
estimated completion date is November
1998.
R94-01 | 3.2-022 PFP 6/30/97 Delinquent
Begin Processing Finishing Plant C-226 equipment installation complete;
Solutions “hot” tie IN/ORR activities deferred to FY 00
due to lack of funds in FY 98/99. Dratft
change package for IP (to be submitted to
HQ) has an ECD of 11/00.
R94-01 | 3.6-012 SFD 12/31/97 | Delinquent
Begin Fuel Removal A draft change request was transmitted to
DOE-HQ for information that describes the
proposed milestone changes. The full
change request will be submitted, pending
completion and approval of the revised
project schedule for the Tri-Party
Agreement.
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R93-05 | 5.4.3.6d TWRS 5/31/98 In Jeopardy
Letter reporting completion of Rebaselining Change request has delayed
topical report to resolve the High schedule for C-106 retrieval. RL letter 97-
Heat Safety Issue WSD-230 dated 11/14/97 reported to
DNFSB the Milestone 5.4.3.6d estimated
completion date is December 1999.
R94-01 | 3.2-029 PFP 12/31/98 | In Jeopardy
Complete detailed design, Site priority decision delayed PUSAP unit
equipment procurement, and 18 months, began detail design April 1998.
installation of a new repackaging Current target date is 6/01/2000 (from draft
system. letter to HQ for IP change).
R94-01 | 3.2-030 PFP 9/30/99 In Jeopardy
Train staff, prepare procedures, Site priority decision delayed PUSAP unit
perform operational readiness 18 months, began detail design April 1998.
testing. Current target date is 9/30/2000 (from draft
letter to HQ for IP change).
R94-01 | 3.2-031 PFP 10/31/99 | In Jeopardy
Commence Metal Repackaging Site priority decision delayed PUSAP unit
18 months. Detailed design to begin April
1998. Current target date is 10/31/2000
(from draft letter to HQ for IP change).
R94-01 | 3.2-018 PFP 5/31/02 In Jeopardy
Repackaging Completed The fissile material movement restriction
for stabilization activities has delayed
stabilization activities by a minimum of 20
months. Funding constraints are projected
to delay stabilization activities further.
Current target date is July 2005 (from draft
letter to HQ for IP change).
R94-01 | 3.3-028 PFP 7/31/99 In Jeopardy
Commence Stabilization of FY98 funding constraints have deferred
Polycubes design, testing, fabrication, and installation
of pyrolysis equipment required for
polycube stabilization. LANL has the lead
to develop this equipment. Current target
date is 11/2001 (from draft letter to HQ for
IP change).
R94-01 | 3.3-029 PFP 1/31/01 In Jeopardy
Stabilized Polycubes at Hanford FY98 funding constraints have deferred
design, testing, fabrication, and installation
of pyrolysis equipment required for
polycube stabilization. LANL has the lead
to develop this equipment. Current target
date is 2/2004 (from draft letter to HQ for
IP change).
R94-01 | 3.3-027 PFP 1/31/02 In Jeopardy

Complete Stabilization and
Repackaging of Interim-stabilized
Material

The Fissile Material Movement Restriction
for stabilization activities has delayed
stabilization activities by a minimum of 20
months. Funding constraints are projected
to delay stabilization activities further.
Current target date is 7/2005 (from draft
letter to HQ for IP change).
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R94-01

3.3-033 PFP

Complete Stabilization of and
Packaging of all Remaining
Residues at PFP

5/31/02

In Jeopardy

The Fissile Material Movement Restriction
for stabilization activities by a minimum of
20 months. Funding constraints are
projected to delay stabilization activities
further. Current target date is 7/2005 (from
draft letter to HQ for IP change).

R94-01

3.1-017 PFP
Complete Stabilization of
Plutonium-bearing Solutions at PFP

1/31/99

In Jeopardy

Project C-226 calciner equipment
installation complete; a “hot” tie-in/ORR
activities deferred to FY 2000 due to
funding constraints in FY 98 and FY 99.
Current target date is 12/2002 (from draft
letter to HQ for IP change).

R94-01

3.2-033 PFP
Start re-stabilization of High Oxides
at PFP

7/31/99

In Jeopardy

Working to complete ORR activities at
PFP, which are required prior to release
from the Fissile Material Movement
Restriction for stabilization activities.

Oxide thermal stabilization will follow metal
thermal stabilization. Current target date is
10/2000 (from draft letter to HQ for IP
change).

R94-01

3.3-026 PFP
Complete stabilization of Reactive
Solid Residues at PFP

1/31/00

In Jeopardy

Working to complete ORR activities at
PFP, which are required prior to release
from the Fissile Material Movement
Restriction for stabilization activities.
Cementation of residues may be delayed
due to funding constraints in FY99.

R94-01

3.6-001 SNF
Fuel Removed

12/31/99

In Jeopardy

A draft change request was transmitted to
DOE-HQ for information, which describes
the proposed milestone changes. The full
change request will be submitted, pending
completion and approval of the revised
project schedule for the Tri-Party
Agreement.

R94-01

3.6-206 SNF
Removal of sludge

12/31/00

In Jeopardy

A draft change request was transmitted to
DOE-HQ for information, which describes
the proposed milestone changes. The full
change request will be submitted, pending
completion and approval of the revised
project schedule for the Tri-Party
Agreement.




